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Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 276 Date: 22-Feb-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 897

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM48 - 60 60 - 74

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 53, PWS #54, PWS # 55 and PWS # 56: The hauling of the PWS #53 which
was started yesterday at 4:56P.M., was completed at 7:39A.M.The hauling of PWS # 54was
started at 8:10A.M., was connected to the Secondary Hauling System at the North Deviation
Saddle at 9:30A.M., was connected to the Primary Hauling System at the South Deviation
Saddle at 9:50A.M. , left the S. D.S. with a short delay at 10:00A.M., was completed at

10:48A.M. The hauling of PWS # 55 was started at 11:54A.M., was completed in the afternoon.
The hauling of PWS # 56 was started at 5:18P.M. and stopped at the South Main Catwalk at
the end of working day.

•FLOATING PWS # 53, PWS # 54 and PWS # 55: The PWS # 53 was clamped to the Floating
Arms at the North and South Deviation Saddles at 7:40A.M-7:54A.M. , The PWS # 53 was
floated at the west loop at 8:05A.M. The PWS # 54 was clamped to the Floating Arms at both

the
North and South Deviation Saddles at 10:50A.M. ,and was floated at 11:25A.M. , and PWS # 55
was floated later in the afternoon.

•FORMING PWS # 53, PWS # 54, and PWS # 55: The ABF crews completed forming the PWS
# 53 at all the Saddles with the following order: a) the Jacking Saddle (8:10A.M.-8:40A.M.), b)
the North Deviation Saddle (8:21A.M.-9:07A.M.), c) the South Deviation Saddle (8:20A.M.-
8:50A.M.). The Forming of PWS # 54 was started at all the saddles at 11:35A.M. , and
completed as PWS # 55 later in the afternoon.

•INSTALING PWS #52, PWS #53 PWS # 54 and PWS # 55: The ABF crews completed
installation of the remaining upper portion of the PWS #52 at the South Deviation Saddle at
7:30A.M. The BAF crews installed the PWS # 53 with the following order: a) at the Jacking
Saddle (8:40A.M.-9:10A.M.), b) the North Deviation Saddle (9:10A.M.-10:00A.M.), c) the South
Deviation Saddle (9:15A.M.-10:38A.M.). The PWS # 54 and PWS # 55 were installed in the
afternoon, except the one third upper portion PWS # 55 at the South Deviation Saddle which
was left for the next day.

2. PWS # 53, PWS # 54 and PWS # 55 SLACK ADJUSTEMS: The ABF crews started setting up the
hydraulic PWS adjusting system at the lower end of the North Deviation Saddle at 9:00A.M., and PWS #
53 was adjusted at (9:40A.M.-10:30A.M.). The slack adjustment of the PWS # 54, and PWS # 55 were
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completed in the afternoon.

3. The PWS # 53 and PWS # 54 had 90 degree twist at the South Deviation Saddle. For the PWS # 53
the twist was removed by the Floating Arm clamp, however for the upper 18 feet, one of the inside wires
pops up below the 10 face wires for 12 feet length and for the last 6 feet besides this wire another lower
wire are buried (Pictures attached). The 90 degree twist of the PWS # 54 was not taken out completely by
the Floating Arm clamp.

NOTE-1: For the slack adjustment of the strand, ABF uses water as lubricant to decreases the friction
force between the strands at the Saddles in most cases.

NOTE-2: The chain of the chain fall is rubbing the strands at the lower end of the deviation Saddles where
the hydraulic strand slack adjustment system is set up. The matter was discussed at the jobsite safety
meeting in order to be discussed with ABF to cover the strands with a durable plastic sheet for any
possible damage to the strands.

NOTE-3: ABF Engineers Mr. Karsten Baltzer (Occasionally), Mr. Levi Gatsos, and Mr. Scott Smith were
present.
NOTE-4: 2 hours OT

ABF Crews involved at the West loop:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Rigoverto Garcia
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo
-Johnathon Biskner
-Matthew Holt
-Lonny Candelaria
-Andy Zhen
-Pablo Ramirez
-Dario Loza
-Edvardo Jimenez Padilla

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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